
Sidewalk 
Program Update 
(T-6000 plus 
TSPLOST)
November 5, 2018



Status:  
• The design is a south side infill 

sidewalk project with updated 
Project T-11 concept. 

• Review plans with Community 
Development June 21, 2018, 
variance letter being reviewed by 
CD.

Project Budget:   $ 516,000.00
PE:     $125,000.00
Eng. Const. Est:   $374,000.00 
ROW: $7,000.00
UTL:   $10,000.00

Concept Exhibit for TS161 Johnson Ferry Rd Sidewalk (Harleston to 
Glenridge Dr.) – Tony Guilford

Start
5/1/17

Finish
10/31/19

Jul '17 Oct '17 Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr '19 Jul '19 Oct '19

TS161 ROW Coordination
8/1/18 - 12/3/18

TS161 Utility Coordination
8/1/18 - 12/3/18

Bidding & Award 
Process
12/4/18 - 3/14/19

TS161 Construction
3/15/19 - 10/31/19

TS161 Overall Project
5/1/17 - 10/31/19

TS161 Complete Design Plans
5/1/17 - 9/3/18

Today



TS163 Johnson Ferry Rd Sidewalk at Glenridge Connector – Ko Seo
Estimated New Overall Budget: $882,660
- Total Design = $122,200 ($94,200 Change Order)
- Engineer’s Construction Estimate: $315,000
- Ga Power Lights Estimate = $128,300

- 8 Street lights & 10 Pedestrian lights 

- ROW Estimate:  $317,160
- Parcel 1 = $220,200 
- Parcel 2 =  $75,840
- Parcel 3 = $21,120

Status:
- The 10’ Sidepath on Johnson Ferry RD and 12’ Sidepath on Glenridge 

Connector require Right of Way from one parcel and easements from both 
parcels. Cost to cure reports received and appraisals are expected this week. 
Plans to reach out to property owners in November 2018.

- Utilities –Traffic Control Vault top adjustment and Ped Signal Pole relocation 
will be by COSS Traffic

Start
5/1/17

Finish
2/7/20

Jul '17 Oct '17 Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr '19 Jul '19 Oct '19 Jan '20

TS163 ROW Coordination
7/9/18 - 3/31/19

TS163 Utility Coordination
5/1/18 – 9/28/18

Bid & Award
4/1/19 - 7/26/19

TS163 Construction
7/29/19 - 2/7/20

TS163 Overall Project
5/1/17 - 2/7/20

TS163 Complete Design Plans
5/1/17 - 3/29/19

Today



TS164 Windsor Parkway Sidewalk (Crestwicke Pointe to City Limit) 
– Ko Seo

Overall Project Budget $734,289
– Design $105,289
– Construction Budget Estimate $509,000
– ROW Estimate $40,000
– Utility Estimate $80,000

Status: 
- Concept Plans reviewed by Community Development 
- Design Modifications approved by City Manager.
- Utility coordination in progress 
- Aerial relocations required

- GA Power Main Line staying on south side – waiting on relocation agreement
- Cost Estimate:  $50,000
- Water meter relocations

- Right Of Way coordination underway

Start
5/1/17

Finish
11/1/19

Jul '17 Oct '17 Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr '19 Jul '19 Oct '19

TS164 ROW Coordination
1/2/18 - 3/1/19

TS164 Utility Coordination
8/24/17 - 5/31/19

Bid & Award 
3/4/19 - 5/31/19

TS164 Construction
6/3/19 - 11/1/19

TS164 Overall Project
5/1/17 - 11/1/19

TS164 Complete Design Plans
5/1/17 - 3/1/19

Today



TS166 Spalding Dr Sidewalk (Spalding Lake Ct to River Exchange) – Ko Seo
Overall Project Budget: $1,418,537
- Estimated COSS Eng Expenditure = $100,000
- ROW Cost Estimate = $250,000

- Construction Budget to GCDOT = $1,055,687
- Two-PIOH Meeting Budget to GCDOT = $12,850
- Gwinnett DOT Overall Project Estimate = $10,568,537

Status:
- Coordinating project with Gwinnett County TSPLOST funded Spalding Drive 

Widening Project– IGA with Gwinnett DOT approved on October 2, 2018
- Stakeholder meeting planned for November 2018.

- ROW Acquisition process will begin soon.

Start
10/25/17

Finish
11/15/21

Half 1, 2018 Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021

TS166 ROW Coordination
9/3/18 - 9/25/19

TS166 Utility Coordination
5/11/18 - 2/15/19

TS166 Construction
9/25/19 - 11/15/21

TS166 Overall Project
10/25/17 - 11/15/21
TS166 Complete Design Plans
10/25/17 - 5/8/19

Gwinnett County and COSS Coordination
5/1/18 - 11/15/21

COSS LDP Approval 
Process
12/12/18 - 5/8/19

COSS LDP Submittal
12/12/18

Today



TS167 Brandon Mill Rd. (Marsh Creek to Lost Forest) – Ko Seo
Overall Project Budget: $1,666,086

- Design: $204,345 

- Construction Budget Estimate: $1,329,368

- Utility Cost Estimate: $49,873

- ROW Cost Estimate: $82,500

Status:  
- Utility coordination with Ga Power and other major utilities is in 

progress
- Relocation Agreement and Stipulated Sum Agreement en route for approval

- Concept design underway – concept plans reviewed by Community 
Development including a retaining wall

- Variances anticipated: No bike lane and no landscape strip in few areas to avoid 
power pole relocations

- Right of way coordination underway – 2 of 4 parcel easements 
acquired

Start
10/4/17

Finish
7/26/19

Nov '17 Jan '18 Mar '18 May '18 Jul '18 Sep '18 Nov '18 Jan '19 Mar '19 May '19 Jul '19

TS167 ROW Coordination
7/30/18 - 12/28/18

TS167 Utility Coordination
3/5/18 - 3/29/19

Bid & Award
1/2/19 - 3/29/19

TS167 Construction
4/1/19 - 7/26/19

TS167 Overall Project
10/4/17 - 7/26/19

TS167 Complete Design Plans
10/4/17 - 12/21/18

Today



TSPLOST Sidewalk Projects – Budget Report



TS168 Dalrymple Road (Complete Sidewalk Roswell Rd to Brandon Mill Rd) 
– Ko Seo Overall Project Budget: 

- Per new COSS standard: $850,000
- Design Cost Estimate: $170,000

- Utility Cost Estimate: $85,000

- ROW Cost Estimate: $85,000

- Construction Cost Estimate: $510,000

Status:  
- Developing Scope

-2,000 LF of 6-ft sidewalk with 2-ft landscape on both 
sides of the road

-Bike lane will not be included in the scope
-Mid block crossing needed to connect to sidewalk system 

on north side of the road to the south side
- Study will determine the exact location of the mid block 

crossing
1. Duncourtney Drive or 2.  Princeton Way

- Mid block crossing will complete the sidewalk system 
from Roswell Road to Brandon Mill Road

Start
Wed 1/2/19

Finish
Thu 
8/13/20

Mar '19 May '19 Jul '19 Sep 
'19

Nov 
'19

Jan '20 Mar '20 May '20 Jul '20

TS168 Overall Project
Wed 1/2/19 - Thu 8/13/20

TS168 Design
Wed 1/2/19 - Tue 1/14/20

TS168 Utility Coordination
Wed 4/3/19 - Tue 1/14/20

TS168 ROW Coordination
Wed 7/3/19 - Tue 1/14/20

Bidding & Award
Wed 1/15/20 - Wed 
4/15/20

TS168 Construction
Thu 4/16/20 - Thu 8/13/20

Existing sidewalk from 
Duncourtney Dr to 
Brandon Mill Road

Rezoning parcels under review RZ18-
0010.  Possible sidewalk by 
development

2

1



TS168 Dalrymple Road (Complete Sidewalk Roswell Rd to Brandon Mill Rd) 
– Ko Seo

Requirements:
- 6-ft Sidewalk

- 2-ft Landscape Buffer

- 8-ft Separated Bike Facility

- 1-ft Maintenance Strip

Recommended:  
-6-ft Sidewalk  
-2-ft Landscape Buffer
-No Separated Bike Facility – Limited ROW and 

to limit impact to existing private residences 
along Dalrymple Road

-1-ft Maintenance Strip
-Mid block crossing needed to connect to 

existing sidewalk system

Dalrymple Road – Existing sidewalk near 
Princeton Way
(looking west)



TS169 Dunwoody Club Dr. (Spalding Dr. to Fenimore Circle) – Tony Guilford
Overall Project Budget: 
- Per new COSS standard: $600,000

- Design Cost Estimate: $120,000

- Utility Cost Estimate: $60,000

- ROW Cost Estimate: $60,000

- Construction Cost Estimate: $360,000

Status:  
- Developing Scope

-1340 LF  of 6-ft sidewalk with 2-ft 
landscape strip on Dunwoody Club 
Drive

-75 LF of 10-ft sidepath on Spalding 
Drive

-Crosswalk on Dunwoody Club Drive
-Bike lane will not be included in the 

scope



TS170 Interstate North Pkwy . (City Limit to Northside Dr) – Ko Seo
Overall Project Budget: 
- Per Proposed Recommended Section: $2,500,000

- Design Cost Estimate: $500,000
- Utility Cost Estimate: $250,000
- ROW Cost Estimate: $250,000
- Construction Cost Estimate: $1,500,000

Status:  
- Developing Scope

-3170 LF of 12-ft sidepath with 4-ft landscape strip 
•Previous Standard was 5’ sidewalk with 2’ landscape strip
•Required Standard is 12’ Sidepath with 8’ landscape strip with 

pedestrian lights
-Connect to existing sidewalk on bridge over Chattahoochee and parks 

on either side of the river (Cochran Shoals – Powers Island Park in 
Sandy Springs).

-Propose Street lights on existing utility poles
-Separate bike lane/path will not be included in the scope

Transition from 10-ft 
Sidepath to 5-ft Sidewalk 
with no landscape strip to 
match sidewalk on bridge Reduced Landscape Strip to 

avoid relocating major 
Transmission Lines

Start
Wed 1/2/19

Finish
Fri 2/26/21

Mar '19 May '19 Jul '19 Sep '19 Nov '19 Jan '20 Mar '20 May '20 Jul '20 Sep '20 Nov '20 Jan '21
TS170 Overall Project
Wed 1/2/19 - Fri 2/26/21
TS170 Design
Wed 1/2/19 - Tue 1/28/20

TS170 Utility Coordination
Mon 3/4/19 - Fri 5/22/20

TS170 ROW Coordination
Wed 7/3/19 - Tue 1/28/20

Bidding & Award
Wed 1/29/20 - Fri 5/22/20

TS170 Construction
Tue 5/26/20 - Fri 2/26/21



TS171 Roberts Drive (Northridge Road to Davis Academy) – Tony Guilford 

Overall Project Budget: 
- Per proposed recommended section: $500,000 

- Design Cost Estimate: $100,000
- Utility Cost Estimate: $50,000
- ROW Cost Estimate: $50,000
- Construction Cost Estimate: $300,000

Status:  
- Developing Scope

-880 LF 6-ft sidewalk with 2-ft landscape strip 
to complete this gap
•Required Standard is 10-ft sidewalk with 6-ft 

landscape strip, 8-ft bike lane, and 
pedestrian lights
•Recommended Section is less impact to 

the residential neighborhood
•Existing Corridor (East side Roberts Drive 

from Northridge Road to Spalding) has 
completed sidewalk that varies from 5’ to 
6’ wide. Does not have bike lane or 
pedestrian lights

•Bike lane, pedestrian lights, and street 
trees will not be included

-ROW will be required in addition to 
construction easements

Start
Mon 10/1/18

Finish
Thu 
8/13/20

Nov '18 Jan '19 Mar '19 May '19 Jul '19 Sep '19 Nov '19 Jan '20 Mar '20 May '20 Jul '20

TS-171 Roberts Drive: Nortridge Rd to Davis Academy
Mon 10/1/18 - Thu 7/2/20

Project Schdule
Mon 10/1/18 - Thu 8/13/20

TS171 Begin Design
Mon 10/1/18 - Fri 4/26/19

TS171 UTL 
Coordnation
Wed 5/1/19 - Tue 9/3/19

TS171 R/W 
Cordination
Wed 5/1/19 - Tue 9/3/19

Bidding & 
Award process
Tue 10/15/19 -
Mon 1/6/20

TS171 Begin Construction 
Sat 2/15/20 - Thu 8/13/20



Sidewalk Program Information – Current T6000 
Available Budget (including contingency) is $570,000
1. Capital Sidewalk Program

• No additional funding received in FY19 budget. 

• Scoring of additional projects received over past year to produce and update prioritized list is on hold.

• On call designer contracts to be renewed by the end of August 2018 to continue through June 2019. Re-competition process is underway 
for new contracts to begin July 2019.

2. Neighborhood Sidewalk Program Overview

• Currently, no funds are allocated for neighborhood sidewalk program and none are on the scored list

• Neighborhood Petition – 65% approval from the impacted property owners is required

• Cost of design and construction is shared with the City and the Neighborhood – 25% by the Neighborhood and 75% by the City

• Requested section is scored and once the neighborhood can provide the matching funding, the final design and cost is presented to the 
Mayor and City Council for consideration of approval and funding

3. Gap Fill Sidewalk Program (Under $50K)

• Currently Considering Gap Fill Candidates on:

• Hammond Drive at Roswell Road

• Bluestone Road at Sandy Springs Place

• Mount Vernon at Sandy Springs Circle



Hammond Dr Gap Fill – 140 LF

Overall Project Budget: 
- Per Required Section: $180,000
- Per Recommended Section: $45,000

Requirements:
• Type E Streetscape
• 6-ft Planting Zone
• 8-ft Bike Facility
• 6-ft Sidewalk
• 1-ft Maintenance Strip
• Pedestrian Lights

Recommended:
• No Planting Zone
• No Separated Bike Facility
• 6-ft Sidewalk with turn-up wall
• 2- Driveway reconstruction
• 1-ft Maintenance Strip
• No pedestrian Lights



Hammond Dr Gap Fill – 140 LF

Existing conditions:

• Limited ROW
• High sloped driveway

• West driveway slope varies from 
4.25% to 11%

• East driveway slope varies from 7.6% 
to 14.5%

Hammond Drive – Looking west



Bluestone Road Gap Fill – 100LF
Overall Project Budget: 
- Per Required Section: $60,000
- Per Proposed Recommended Section: 

$51,000

Requirements:
• City Center Streetscape
• 0-ft to 8-ft On-street Parking
• 2-ft Curb and Gutter
• 2-ft to 6-ft Planting Zone
• 6-ft Sidewalk
• 2.5-ft Maintenance Strip
• Pedestrian Lights

Recommended:
• No On-Street Parking
• 2-ft Curb and Gutter – align with existing 

curb and gutter north of the driveway
• 2-ft Brick Paver Band
• 6-ft Sidewalk
• 1-ft Maintenance Strip
• One Pedestrian Light



Bluestone Road Gap Fill – 100LF

Existing Conditions:

• Existing curb line is set back from the 
existing curb line north of the driveway

• Grading or turn-up sidewalk may be 
required

Example of Pedestrian Light north on Bluestone Rd

Bluestone Road – Looking north



Mount Vernon Gap Fill – 250 LF
Overall Project Budget: 
- Per Required Section: $150,000
- Per Proposed Recommended Section: $100,000

Requirements:
• City Center Streetscape
• 0-ft to 8-ft On-street Parking
• 2-ft Curb and Gutter
• 2-ft to 6-ft Planting Zone
• 6-ft Sidewalk
• 2.5-ft Maintenance Strip
• Pedestrian Lights

Recommended:
• No On-Street Parking
• 2-ft Curb and Gutter (already constructed)
• 2-ft Landscape Strip
• 6-ft Sidewalk
• 1-ft Maintenance Strip
• Pedestrian Lights (already constructed)



Mount Vernon Gap Fill – 250 LF

Existing Conditions:

• New curb line along Mt. Vernon
• Pedestrian & Street Lights already 

installed.
• Grading or turn-down sidewalk may be 

required.
• Minimal utility work needed.

Mount Vernon Drive – South side, looking west


